
LYNCHBURG CITY COUNCIL
Agenda Item Summary

MEETING DATE:  September 24, 2002, Work Session AGENDA ITEM NO.:  5

CONSENT:  REGULAR:  X CLOSED SESSION:
(Confidential)

ACTION:   INFORMATION:  X

ITEM TITLE:  Lynchburg Historic Courthouse Museum Rehabilitation

RECOMMENDATION:  No action required.

SUMMARY:

Council will be provided an update on progress of the historic courthouse rehabilitation project that includes
repairs and reinforcement of first and second floor/ceilings; re-setting of cupola and bell tower; sealing,
caulking, and repointing of interior stone walls; re-setting and waterproofing of exterior flagstones; installing
lightning protection and sprinkler system; replacing HVAC equipment and controls; installing security and fire
alarm system; replacing exterior doors and adding storm windows.

The attachment provides additional information.

PRIOR ACTION(S): Historic Structure Report presented to November 27, 2001 Council Work Session.

FISCAL IMPACT:  Funding is programmed in the FY2003/2004 CIP.

CONTACT(S):  Mary Jane Russell – 847-1732

ATTACHMENT(S): Update summary

REVIEWED BY: lkp



Lynchburg Court House Museum Rehabilitation

As an update to the information provided Council last November, the project is
proceeding as follows:

*Funding of $1,517,363 has been designated in the FY2003 and FY2004 CIP.

*Geotechnical work on the front portico provided data that the sub-base is in good
condition.  The front steps have shifted slightly due to moisture penetration
caused by the original loading of the column staves.

*Contracts for architectural and engineering work have been executed with
Calloway Johnson Moore and West, and Master Engineers and Designers.  The
design is approximately 80% complete.  The tentative schedule is to advertise in
November, receive bids in December, and begin construction in mid-January
giving a completion date of October 1, 2003.

*Construction estimates have been updated.  Based on the need to replace rather
than reuse the existing HVAC equipment, there will likely be a 10% (+/-
$150,000) increase in cost.

*Staff is researching state and federal historic tax credits as a possible
reimbursement of part of the construction costs.

*Displays are in the process of being moved to Bragassa’s Store and should re-
open to the public shortly.


